

SFY20 Baseline Compliance Calendar (subject to change)

Begin	End	45-Day (Group 1) <i>45-Day Timelines Ending October 1, 2019 through December 31, 2019</i>
1/17/2020	1/31/2020	Counties reviewing/cleaning data
	2/6/2020	All deletion requests processed
	2/14/2020	Data re-entry following deletions completed by county
	2/19/2020	Compliance data extracted from EIDS
	3/2/2020	Compliance inquiries sent to applicable counties
3/3/2020	3/17/2020	Counties responding to inquiries
3/18/2020	4/24/2020	Verification and final analyses
	4/27/2020	Results memos issued

Begin	End	Transition (Group 2) <i>TPC and Transition Steps and Services due dates between January 1, 2020 and March 31, 2020</i>
4/24/2020	5/8/2020	Counties reviewing/cleaning data
	5/14/2020	All deletion requests processed
	5/21/2020	Data re-entry following deletions completed by county
	5/22/2020	Compliance data extracted from EIDS
	6/8/2020	Compliance inquiries sent to applicable counties
6/9/2020	6/23/2020	Counties responding to inquiries
6/23/2020	8/14/2020	Verification and final analyses
	8/17/2020	Results memos issued

Begin	End	TRS (Group 3) <i>Services due to start between January 1, 2020 and March 31, 2020</i>
4/24/2020	5/8/2020	Counties reviewing/cleaning data
	5/14/2020	All deletion requests processed
	5/21/2020	Data re-entry following deletions completed by county
	5/22/2020	Compliance data extracted from EIDS
	6/8/2020	Compliance inquiries sent to applicable counties
6/9/2020	6/23/2020	Counties responding to inquiries
6/23/2020	8/14/2020	Verification and final analyses
	8/17/2020	Results memos issued